STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 4/15/2010 Page 1 of 1

DC-CEM-4903 (OLD HC-39 REV. 6/93) CT# 7541-3544-0

To FILE
Pete Siegenthaler, Principal TE 04-0120F4
FROM 04-SF-80-13.2/13.9
_C _ Pursell, STE / Richard Morrow, SBE
CCO NO. SUPPLEMENT NO. "CATEGORY CODE CONTINGENCY BALANCE (including this change)
78 0 CHPT . $8,014,909.40
’ ’ HEADQUARTERS APPROVAL REQUIRED?
$0.00 INCREASE [[] DECREASE [] YES [J NO
SUPPLEMENTAL FUNDS PROVIDED IS THIS REQUEST IN ACCORDANCE WITH
$0.00 ENVIRONMENTAL DOCUMENTS? YES [ NO [
CCO DESCRIPTION: PROJECT DESCRIPTION
Cast Bearing Blocks at E2 CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
Original Contract Time Time Adj.: This Change Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time CCO(s):
Time Adjustments (including this change) (including this change)
2490 Day(s) 0 Day(s) 227 Day(s) 9% 6

THIS CHANGE ORDER PROVIDES FOR:

Modifying the dimensions of the bearing block base and changing the matervial from ASTM A572M Grade 345 to ASTM A 148
Grade 550-345 in conformance with Section 10-1.59, “STEEL STRUCTURES,” subsection, “CASTING,” of the Special
Provisions.

Plan specified bearing block material is not commercially available, therefore material will be changed. Changing the material
also necessitates enlarging the bearing blocks in order to maintain strength requirements. This change order resolves
Contractor Request For Information (RFI) Nos. 1183R0 and 1293R0 with respect to the changes listed above.

This work is not covered by any contract items. Therefore, payment for this work will be at Adjustment of Compensation at
Lump Sum for the amount of $415,271.00. Since the cost, of $415,271.00 in this change, is included in Contract Change Order
108 Supplement 1 (CCO 108S1) Claim Settlement Report No. 1 resolution costs the net payment in this change order is zero.

A determination of the delay in completion of the contract due to work specified by this change order, has been made in CCO
31 and is part of the Claims Settlement Report (CSR) No. 1 for this project. Therefore, no adjustment of time is warranted
L, .eason of this change order.

This change order received concurrence from Gary Pursell (Resident Engineer), Rick Morrow (Sup. Structure Rep), Peter
Siegenthaler (Principal TE), Rich Foley (HQ Oversight), Ken Terpstra (Project Manager), Richard Land (Chief Engineer), Jon
Tapping (HQ Coordinator), Tony Anziano (Toll Bridge Program Manager), Brian Maroney (Project Engineer), Wenyi Long
(Design Oversight), and Lina Ellis (Structure Maintenance).

Claims Settlement Report (CSR) No. 1, for this project, revises the authority to “Issue and Approve” the changes listed in CCO
10851 Appendices A & B. The authority to “Issue and Approve” the changes listed in Appendices A & B for the values of time
and money contemplated therein has been delegated to the District for approval and approval of each of these change orders
by the Headquarters CCO Desk will not be required. Since this change order is included in CCO 10881 no Headquarters CCO
Desk “Issue and Approve" is required, a copy of CCO 108S1 is attached for reference.

CONCURRED BY: ESTIMATE OF COST
CONSTRUCTION ENGINEER DATE THIS REQUEST TOTAL TO DATE
Res. Eng. Gary Pursell 12/21/09
SR. BRIDGE ENGINEER DATE ITEMS $0.00 $0.00
Rick Morrow 12/21/09 FORCE ACCOUNT $0.00 $0.00
FHWA REPRESENTATIVE DATE AGREED PRICE $0.00 50.00
ADJUSTMENT $0.00 $0.00
PROJECT MANAGER DATE
Proj. Manager, Ken Terpstra 12/21/09 TOTAL $0.00 $0.00
OTHER (SPECIFY) DATE FEDERAL PARTICIPATION
Chief Engineer, Richard Land 12/21/09 [ PARTICIPATING [ PARTICIPATING IN PART X NONE
[ NON-PARTICIPATING (MAINTENANCE) ] NON-PARTICIPATING
DATE FEDERAL SEGREGATION (IF MORE THAN ONE FUNDING SOURCE OR P.I.P. TYPE)
PCE, Peter Siegenthaler, Prin TE 12/21/09 0 CCO FUNDED PER CONTRACT [J CCO FUNDED AS FOLLOWS
DISTRICT PRIOR APPROVAL BY DATE
e FEDERAL FUNDING SOURCE PERCENT
" TSSUE & APPROVE) (TO PROCEED) BY DATE
.\Mera (ISSUE &APRROVE) 12/31/09
- DATE
4{20/ (0 — —
7




